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ARTICLE 

DAYLIGHTING SALT LAKE'S 
CITY CREEK: 

AN URBAN RIVER UNENTOMBED 

INTRODUCTION 

City Creek flows out of City Creek Canyon into the north
ern edge of the Central Business District in downtown Salt 
Lake City, Utah. City Creek Canyon is contained in low-lying 
foothills of the Wasatch Mountain Range, which run along the 
east side and north end of the Salt Lake Valley.. The canyon 
rises from the valley floor, which sits at 4,200 feet: to the head 
of the canyon at 9,400 feet, and extends twelve miles into the 

1 Ron love has bachelor degrees in Mathematics (UTEP) and Urban Planning 
(University of Utah) and a Masters of Public Administration from the University of 
Utah. He retired as a Major from the U.S. Army Corps of Engineers and currently is a 
technical planner in the Public Services (Public Works) Department of Salt Lake City 
Corporation. He is responsible for emergency management, environmental compliance 
and contracting for the department. A tremendous appreciation is extended to Scott 
Stoddard, Civil & Environmental Engineer, Intermountain Representative of the 
Sacramento District, U. S. Army Corps of Engineers in Bountiful Utah for his constant 
supply of reference material, excellent coaching and tireless editing of numerous drafts. 
Mr. Stoddard has 21 years experience with the Army Corps in Civil Works and Emer· 
gency Missions. 

2 See Salt Lake City Watershed Management Plan, Salt Lake City Department of 
Public Utilities, Nov. 1999 at 5. 

3 See The City of Salt Lake!: Her Relations as a Center of Trade; Manufacturing 
Establishments and Business Houses; Historical, Descriptive and Statistical 18 (LI. 
Shaw, ed. , Utah, Sylvanus, Stone & Shaw 1890). 
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344 GOLDEN GATE UNIVERSITY LAW REVIEW [Vol. 35 

foothills of the Wasatch Mountains: City Creek drains 19.2 
square miles ofwatershed.5 

City Creek Canyon is the only canyon along the Wasatch 
Front not affected by faults." This, coupled with the gentle 
slope of the mountainous foothills, has resulted in little de
mand for mitigating depredating effects of the stream flow 
compared to the flood and erosion mitigation required in the 
other six streams that flow out of the Wasatch Mountains into 
Salt Lake City.7 After the devastating effects of the great floods 
of 1983, which drew international attention because a major 
street running the length of the city was turned into a diver
sion channel, City Creek required minimal attention.S The af
termath of the flood led to a series of public works projects 
throughout the valley to ensure that heavy snow melts or un
seasonable rains do not produce the same effects in the future. 9 

City Creek Canyon varies from rock outcroppings where 
alluvial deposits are readily seen, to very lush areas of dense 
trees; deciduous at the lower elevations and confers at the can
yon head.lO Shrubs, consisting mostly of scrub oak, and 
grasses, which cover vast areas of the gently sloping canyon, 
are prevalent along the middle area of the canyon. lI The mouth 
of City Creek Canyon with its tall, stately Cottonwood trees, 
has been part of Salt Lake City since the city was incorpo
rated. 12 The bulk of the creek and the canyon have been an
nexed in modern times to allow Salt Lake City Public Utilities 
Department undisputed management of the watershed. I3 

This article addresses the background of this historically 
significant creek, its encapsulation early in the twentieth cen
tury, and a modern-day attempt to daylight the creek using 

• See Salt Lake City Watershed Management Plan, Salt Lake City Department of 
Public Utilities, Nov. 1999 at 5. 

6 [d. at 5. 
6 See City Creek Master Plan, Salt Lake City Planning Division, 1986 at 2. 
7 See Salt Lake City Watershed Management Plan, Salt Lake City Department of 

Public Utilities, Nov. 1999 at 5. 
8 Interview with Bradley Stewart, Salt Lake City Department of Public Utilities 

(July 2001). 
• See [d. 

10 Author's personal observation 
11 See City Creek Master Plan, Salt Lake City Planning Division, 1986 at 2. 
12 See Edward Tulledge, History of Salt Lake City 72 (Star Printing Company, 

Salt Lake City 1886) 
13 See City Creek Master Plan, Salt Lake City Planning Division, 1986 at 2 
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2005] SALT LAKE'S CITY CREEK 345 

legislation originally enacted as part of the Clean Water Act. 
The article also traces the background leading to the national 
movement towards the current trend of restoring rivers and 
streams, which began in the 1970s, and has continued to the 
present time. The article also looks briefly at the Brownfields 
Showcase Project which spurred the daylighting. It will also 
explore in detail the US Army Corps of Engineers' ("USACE") 
efforts under the ecosystem restoration program towards day
lighting the creek, as will the Urban Rivers Restoration Initia
tive ("URRI"), a congressionally-directed joint initiative of the 
USACE and the Environmental Protection Agency (the "EPA"). 
Under a pilot grant from the URRI, the Salt Lake City Plan
ning Division has initiated the development of a small area 
master plan for the neighborhood affected by the creek day
lighting project ("Daylighting Project"). The article will explain 
the Daylighting Project as well. The conclusion aims to provide 
insight to others who may be anticipating the daylighting of an 
urban stream. 

I. HISTORY AND ENCAPSULATION OF CITY CREEK 

Both City Creek and the City Creek Canyon played mayor 
roles in the cultural and economic development of Salt Lake 
City. The early Mormon pioneers, lead by Brigham Young, 
camped at the mouth of the canyon upon their entrance into 
the Salt Lake Valley," which was part of Mexico at that time.15 

Young's first farm and house in which he and his wives lived 
was constructed on land that was deeded to him by the territo
rial legislature in 1857.16 The pioneers used City Creek as a 
source of drinking and irrigation water.17 They also used it to 
power a sawmill, flour mill, and a silk plant. All such activities 

14 See The Politics of Water in Utah - Water of Zion 28 (Dan McCool ed., Univer
sity of Utah Press 1995). 

15 See The City of Salt Lake!: Her Relations as a Center of Trade; Manufacturing 
Establishments and Business Houses; Historical, Descriptive and Statistical 9 (LI. 
Shaw, ed. , Utah, Sylvanus, Stone & Shaw 1890). 

16 See City Creek Master Plan at 2. 
17 See The City of Salt Lake!: Her Relations as a Center of Trade; Manufacturing 

Establishments and Business Houses; Historical, Descriptive and Statistical 17 (LI. 
Shaw, ed., Utah, Sylvanus, Stone & Shaw 1890). 
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contributed to the establishment of Salt Lake City as the terri
torial, and later, the state capital. ls 

The excellent quality of City Creek's untreated water also 
played a major role in the economic development of Salt Lake 
City from the pioneer days to the middle of the twentieth cen
tury, when the first water treatment plant was established five 
miles up City Creek Canyon. '9 Early in the development of the 
territory, the overarching role of water became abundantly 
clear. In 1995, Thora Watson said, in her book, The Stream 
That Built a City, "Control over water has ultimately become 
tantamount to controlling the destiny of the land and the peo
ple who settle on the land.""o 

The excellent drinking water from City Creek was sold 
outright or traded for irrigation water from the nearby Jordan 
River, which was contaminated initially by the various farming 
and agricultural activities that quickly sprung up along this 
central-valley river, which was subsequently contaminated by 
the mining efforts in the foothills and mountains along both 
sides of the valley!' City Creek water thus became the stan
dard in the valley for quality potable water. 

Until the end of the first decade of the twentieth century, 
City Creek flowed out of the mouth of the canyon at the north 
end of Salt Lake City, and followed two paths to empty into the 
Jordan River, two miles west of the mouth of the City Creek 
Canyon." One leg of the creek flowed due west to the Jordan 
River along what is now North Temple Street; the other leg 
flowed south for a half-mile before making a right angle turn 
and flowing to the Jordan River along what has become the 
right-of-way of 400 South Street.23 This latter branch of the 

18 See Thora Watson, The Stream that Built a City: History of City Creek, Memory 
Grove, and City Creek Canyon Park 3 (Salt Lake City, 1995). 

19 See Water-For You: Welcome to Salt Lake City's First Water-Treatment Plant, 
Salt Lake City, UT Department of Water Supply and Waterworks, 1955 at 12. 

20 See [d. at 4 
21 See Utah State Water Plan, Jordan River Basin, Public Review Drafi(October 

1996) p 3-18 The Jordan River at 4200 feet elevation is in center of the Salt Lake Val
ley which drains mountains on both sides rising to 11,000 and 14,000 feet. The Jordan 
River collects the contamination that travels through the grow water. That contamina
tion is historically from mining at the higher elevations and ranching and agriculture 
at the lover elevations. 

22 See City Creek Master Plan, Salt Lake City Planning Division, 1986 at 2 
Zl See The Politics of Water in Utah - Water of Zion 29 (Dan McCool ed., Univer

sity of Utah Press 1995). 
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2005] SALT LAKE'S CITY CREEK 347 

stream provided irrigation to the crops that were grown on 
what is now Washington Square, a ten-acre park where City 
Hall was constructed between 1891 and 1893:' 

The volume of City Creek water has always been subject to 
seasonal climatic conditions. According to the Salt Lake City 
Watershed Management Plan revised in 1999, 
"[c]haracteristically, there is a gradual rise in flows throughout 
April with a marked increase early in Mayas temperatures 
increase. Flows decrease through June and July, and stabilize 
during August. The moderate fluctuations of the Creek are 
attributed to the nearly constant sun exposure to snow pack on 
the gentle slopes, and the cavernous nature of the subsurface 
limestone from which the canyon's springs rise. The [historic] 
average annual yield for the creek is 11,749 acre feet.'>25 

Pictures available from the Utah State Historic Preserva
tion Office show the effects of the fluctuations of City Creek 
during the first decade of the twentieth century.26 During the 
peak flows in the spring, flooding of the streets and buildings 
on streets without sidewalks was quite common on both 
branches of City Creek below the mouth of the canyon.27 As the 
water drained from the streets, it carried with it animal waste 
and harmful bacteria.2B During the drier periods of late sum
mer, mosquito problems appeared when the water formed 
stagnant pools, which created breading grounds for these and 
other pests.29 

In 1909, Salt Lake City put City Creek in a culvert that 
ran from the mouth of City Creek Canyon to the Jordan River 
underneath North Temple Street.30 The City Creek Master 
Plan, completed by the Salt Lake City Planning Division in 
1986, said that this was done to "protect the water supply and 
prevent accidental drowning."31 

24 See Monumental Plaque embedded in wall of building, 1892. 
25 See Salt Lake City Watershed Management Plan at 6. 
26 Photos from Utah State Historic Preservation Office (on file with author). 
27 [d. 
28 See Water-For You: Welcome to Salt Lake City's First Water Treatment Plant 

Salt Lake City's First Water· Treatment Plant, Salt Lake City, UT Department of Wa
ter Supply and Waterworks, 1953 at 3. 

29 Photos from Utah State Historic Preservation Office (on file with author) show 
stagnant pools along the right of way of the Creek prior to its entombment in 1909. 

:!O See City Creek Master Plan at 2 
31 See [d. at 2. 
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II. DEVELOPMENT OF CITY CREEK RESTORATION INITIATIVES 

In the absence of attention generated by the modern na
tional wave of daylighting buried streams, City Creek would 
likely have been destined to remain encapsulated for another 
century. It is difficult to say exactly when the current move
ment toward our rivers and streams and restoration of aquatic, 
riparian ecosystems began. The environmental movement that 
grew from the activism of the 1960s led to the establishment of 
the EPA and a string of laws that armed citizens and commu
nities with the means necessary to prevent further degradation 
of the nation's rivers and streams. Key among these laws was 
the National Environmental Policy Act ("NEPA") enacted by 
Congress in 1969 and the Federal Water Pollution Control Act 
enacted in 1972, which became commonly known as the Clean 
Water Act.32 In his book Endangered Rivers and the Conserva
tion Movement, Tim Palmer explained the movement toward 
the restoration of our waters in this way: "A revolution in atti
tudes about rivers moved through the country and touched 
every stream. The late 1960s and early 1970s brought power
ful ingredients for change: a growing sense of scarcity, the en
vironmental movement, activism by conservationists and land
owners, application of science and economics coupled with pub
licity, recreation use, and tight money - all contributing to a 
nation movement to save threatened rivers. "33 

The decade following the enactment of NEPA saw a boom 
in outdoor recreation throughout the nation. Boaters of non
motorized craft took the rivers and streams, and outfitters 
cropped up in every state particularly near whitewater 

32 See EPA, Clean Water Act, available at 
http://www.epa.gov/region5/water/cwa.htm. "Growing public awareness and concern 
for controlling water pollution led to enactment of the Federal Water Pollution Control 
Act Amendments of 1972. As amended in 1977, this law became commonly known as 
the Clean Water Act. The Act established the basic structure for regulating discharges 
of pollutants into the waters of the United States. It gave EPA the authority to imple
ment pollution control programs such as setting wastewater standards for industry. 
The Clean Water Act also continued requirements to set water quality standards for all 
contaminants in surface waters. The Act made it unlawful for any person to discharge 
any pollutant from a point source into navigable waters, unless a permit was obtained 
under its provisions. It also funded the construction of sewage treatment plants under 
the construction grants program and recognized the need for planning to address the 
critical problems posed by nonpoint source pollution." 

33 See Tim Palmer, Endangered Rivers and the Conservation Movemenj;93 (Uni
versity of California Press, 1986). 
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stretches of major rivers."' In Moab Utah, for example, a num
ber of current-day outfitters' advertisements indicate that they 
were formed in the 1970s.35 Alcohol and tobacco commercials 
prominently displayed whitewater activities.36 According to Tim 
Palmer, "Once they experienced a wild river - any wild river -
people could understand conservationists wanting to save a 
similar place.37 Paddlers and river guides became activists, and 
like the hikers and climbers of the 1950s who matured into the 
wilderness preservationists of the 1960s, these river runners 
forced their way into the political process."38 

Citizen involvement throughout the history of the United 
States increases as people become convinced that a resource 
that they hold dear is in danger of extinction. The movement 
to protect wild rivers for recreational uses came about gradu
ally through grass roots activists who were able to gain the at
tention of members of Congress using various means at their 
disposal; volunteer campaigns aimed at the latest environ
mental threat, lawsuits attacking elements of environmental 
impact statements, and public campaigns typically motivated 
by a perception that the last vestiges of a particular resource 
were gravely threatened. Growth in the western United States 
became the pivotal issue for those involved in saving rivers and 
streams in general, and led specifically to emphasis on urban 
riparian issues. Dr. Robert Gottlieb, a dedicated student of 
water policy in the western states, explained in his book, A Live 
of Its own: The Politics and Power of Water, that in the 1980s 
and 1990s, "Slow growth positions were increasingly adopted 
by local community groups operating either on the edges of or 
separate from the mainstream environmental organizations. 
The concerns they raised were primarily urban ones, such as 
congestion, pollution, the lack of green space and the deteriora
tion of everyday life. These movements focused on how their 
neighborhoods and communities were affected by housing and 
transportation, toxic dumps, and air and water quality, issues 

34 See Id. at 95. 
3.5 Author's personal observation 
36 See Tim Palmer, Endangered Rivers and the Conservation Movemen195 (Uni

versity of California Press, 1986). 
37 See Id. at 95 
38 See Id. at 95. 
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not ordinarily found within the traditional environmental 
agenda.''''· 

In 1986 Palmer acknowledged that, "There is a new atti
tude about rivers, but to make the change permanent will re
quire the energy of all those affected by the loss of special river 
places: park and wilderness enthusiasts, angers, landowners, 
naturalists and ecologists, river runners, people who just like 
rivers, and those who find metaphysical and spiritual power in 
the free-flowing water."·o Fortunately this attitude enhanced 
by the growth issues has been embraced and fostered by fed
eral legislation that led to the proposal to daylight City Creek 
in Salt Lake City,,1 Two key pieces of legislation in the US 
Congress, and a joint initiative by the EPA and the USACE 
have been employed in the effort to daylight City Creek. 

III. EFFECT OF GATEWAY BROWNFIELDS PILOT PROJECT ON 
CITY CREEK RESTORATION 

Initially, the Brownfields Program:2 established in 1995, 
was an administrative program of the EPA that received the 
blessing of legislative action in 2001 when Congress passed the 
Brownfields Revitalization Act .. s Under the program, a mostly
abandoned, 650-acre railroad yard on the western edge of the 
Central Business District in downtown Salt Lake City was se
lected as pilot project ("Brownfields Pilot") for the Brownfields 
Cleanup and Redevelopment Initiative'" The concept of revi
talizing the area located in an historic district of Salt Lake City 
with more than 100 years of recorded industrial use had been 
bantered about by the Salt Lake City Planning Division since 
the early 1980s, and started appearing in planning documents 

,. See Robert Gottlieb, A Life of Its Own: The Politics and Power of Water 276 
(Harcourt Brace Jovanovich, 1988). 

40 See Tim Palmer, Endangered Rivers and the Conservation Movement 233-4 
(University of California Press, 1986). 

<I See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 
Report, Salt Lake City, UT Dec. 2003, para 1.2 (on file with author). 

'2 See EPA, Brownfields Cleanup and Redevelopment, available at 
http://www.epa.gov/swerospslbflbasic_info.htm. 

43 Public Law 107-118; H.R. 2869 
.. See Redevelopment Agency of Salt Lake City, What is a Brownfield, available 

at http://www.slcgov.comlCEDIRDAlFirst%20LevellBrownfields.htm. 
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in the mid 1980s.'5 To explore redevelopment options, Salt 
Lake City contracted for a Gateway Visualization Plan in 
1993:6 The plan was used to determine what the ultimate re
development of the area would be.47 

The designation of the Gateway Area as a Brownfields Pi
lot area vastly accelerated the redevelopment of the region with 
a series of grants totaling $900,000 and perhaps more impor
tantly the loan to Salt Lake City of an environmental scientist 
from EPA Region VIII in Denver ("EPA Denver"), Stephanie 
Wallace!· On her three-year assignment to the Salt Lake City 
Redevelopment Agency, funded by the EPA, Wallace provided 
oversight to the environmental cleanup of the Brownfields Pilot 
area, and coordinated a request with the USACE to daylight 
City Creek. ,9 She then associated the daylighting of City Creek 
to the Brownfields Pilot, and encouraged that association in 
literature distributed on a national scale:o One-third of the 
proposed daylighting occurs in the designated Brownfields Pi
lot area.51 This allowed the use of Brownfields grant money to 
fund a portion of the environmental and hydrological studies 
necessary for the completion of a reconnaissance study by the 
USACE.52 More importantly for the Daylighting Project, this 
tie to the Gateway Visualization Plan brought the daylighting 
of City Creek to the forefront as it was included in information 
and presentations made to national audiences.53 The Gateway 

45 Interview with Doug Dansie AICP, Salt Lake City Planning Division (Febru
ary 2002) . 

.. [d. 
47 See Salt Lake City, Gateway and Brownfields Resource Center, 

httpllwww.ci.slc.ut.uslcedlrdalBrownfields . 
.. U.S. EPA Region 8, under the Inter Governmental Personnel Act Assignment, 

provided an EPA scientist to Salt Lake City Redevelopment Agency for the oversight of 
the Gateway Brownfields Showcase Project, this agreement also provided up to $900 in 
assistance to the project from 1996 to 2002. See Assistance ID No BP - 99860601 -3 on 
file with EPA Region 8, 999 18th Street, Suite 500 Denver, Co 80202-2466 

.9 See Funding Request from Stephanie Wallace to Tom Rogan, Chairperson, 
RDA Board of Directors Salt Lake City, Utah (March 3, 2000). 

50 Ms. Wallace attended various national Brownfield conferences at which she 
made presentations on both the Gateway Brownfields Showcase Project and the pro
posal to daylight City Creek. 

51 See Creating an Urban Neighborhood, Gateway District Land Use & Develop
ment Master Plan (undated) Page 3. 

52 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop
ment Agency. (September 2004). 

63 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop
ment Agency. (September 2004). 
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Visualization Plan is now the poster child of the EPA's Brown
fields initiative. 54 

IV. DETAILS OF CITY CREEK RIVER ECOSYSTEM RESTORATION 
EFFORT 

A. ECOLOGICAL VALUATION OF THE CREEK 

The City Creek Feasibility Study ("Study") was officially 
initiated in 2002 under Section 206 of the Water Resources De
velopment Act of 1996 after a preliminary evaluation started in 
1998 to determine the merits of the Daylighting Project."5 The 
key language of Section 206 states, ''The Secretary may carry 
out an aquatic ecosystem restoration and protection project if 
the Secretary determines that the project (1) will improve the 
quality of the environment and is in the public interest; and (2) 
is cost-effective.'''6 The purpose and scope ofthe Study listed in 
the Study notes, prepared by the USACE, Sacramento District 
is: "to assess the potential to restore a portion of the ecosystem 
values once associated with City Creek, thereby improving the 
fish and wildlife habitat. The scope of the Study includes the 
formulation, description, and evaluation of a selected city res
toration plan."57 The Study notes document the following: 

• The need and opportunities for the ecosystem restoration; 

• The formulation, evaluation, and selection of a restoration 
plan; 

• Benefits, elements of risk, and cost of the selected restora
tion plan; 

• Environmental compliance of the restoration plan with 
Federal environmental statutes and regulations.58 

54 See EPA, Brownfields Cleanup and Redevelopment, available at 
http://www.epa.gov/brownfields/success/success_scss.htm. 

M See Funding Request from Stephanie Wallace to Tom Rogan, Chairperson, 
RDA Board of Directors Salt Lake City Utah March 3, 2000 

.. See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 
Report, Salt Lake City, UT Dec. 2003, para 1.2 (on file with author). 

57 See [d. para 1.3 
58 See [d. para 1.3 (Bullets added). 
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One would think that the benefits of daylighting a stream 
once buried in a culvert would be intuitive, regardless of the 
location of the daylighting. However, intuitive concepts often 
become more difficult to justify to government overseers than 
those less obvious. Correspondence from the USACE, Sacra
mento District, dated June 1999, refers to challenges to the 
Daylighting Project's acceptability to the USACE based on 
drought conditions, the costs of urban land acquisition, and the 
opportunity costs of the Daylighting Project:" A third party 
review of an early draft of the Daylighting Project reVIew 
documentation revealed the following concerns:o 

Some people have questioned whether City Creek is justified 
as a restoration project. I think that is a reasonable concern. 
Although the urban setting severely limits the restoration of 
natural functions and processes, any restoration of City Creek 
will be a substantial improvement over existing conditions. As 
far as I know, we are not foregoing any other restoration pro
ject in order to pursue City Creek. Quantifying restoration 
outputs for City Creek will be more difficult than for more 
natural projects, but there are benefits to fish, passerine 
birds, and small mammals like raccoons, opossums, and (yes) 
skunks that can be quantified. Whether or not the Project is 
approved will likely be decided by SPD, [Army Corps South 
Pacific Division], which hasn't been very restrictive lately re
garding the approval of restoration projects that meet basic 
policy requirements. There are no clear criteria by which to 
decide whether a restoration project is justified or not. None
theless, everything possible should be considered to maximize 
habitat and other ecological values within the constraints of 
the Project setting."' 

Recommendations from the U.S. Fish and Wildlife Service 
also pointed to the challenges faced by attempting a restoration 
in an urban environment: 

Because of the urban nature, small scale, and restrictions im
posed by a narrow right or way of the project, all the recom
mendations made here are important in justifying 206 monies 

69 See Id. 
60 See Id. 
6' E-mail from Scott Miner, Ecosystem Restoration Specialist, USACE, to Scott 

Stoddard (March 17, 2003) (on file with author). 
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being applied to this endeavor. That is not to say there is no 
flexibility in the design and implementation of theses recom
mendations, only that the exclusion of one or more of them 
may reduce the habitat value of the project more than it 
would if the project area were larger, more diverse, and less 
impacted by the surrounding environment.62 

In an attempt to show the magnitude of support and to re
duce adverse criticism of the Daylighting Project, the city of 
Salt Lake City established an extensive working group of rep
resentatives from potentially affected groups including, Com
munity Councils, Trout Unlimited, Union Pacific Railroad 
("Union Pacific"), Utah Heritage Foundation, Western Wildlife 
Conservancy, Save our Canyons, City Creek Coalition, Tree 
Utah, Utah Departments of Environmental Quality and Fish 
and Wildlife, Utah Power and Light, and Questar Corpora
tion. 63 The latter utility company is a major property owner 
with a Comprehensive Environmental Response, Compensa
tion, and Liability Act ("CERLA") site in the area.6

' Initially, 
when the USACE representatives conferred on the Daylighting 
Project, Salt Lake City invited these groups to allow them in
put. More importantly, however, the attendance of these inter
ested parties from both the public and private sector consisting 
of both for-profit and not-for-profit groups allowed the USACE 
representatives to see the magnitude of local and state support 
for the Daylighting Project. 

This support, however, was not for the restoration of City 
Creek where it flowed a century ago. The former creek corri
dor, according to early proposed language for the Project 
Documentation Review, through which the original stream 
"formerly flowed now appears as a major urban heat island on 
thermal imaging maps created for Salt Lake City by NASA in 
large part due to the almost complete lack of vegetation in the 
area.'>65 The proposed daylighting will occur along what is now 

62 See Comment on City Creek Section 206 Habitat Improvement Plan, US Fish 
and Wildlife Service, undated (on file with author). 

63 The Acknowledgement page of the January 2005 Draft of the Euclid SAMP 
prepared by Mark Reese ofURS in Denver list 26 members of the Euclid Neighborhood 
as contributing to the development of the draft. 

54 See EPA ID# UTD980667240 Utah Power and Light 5 year Review (Completed 
in 2001). 

65 City Creek Feasibility Study Notes (US Army Corps of Engineers Sacramento 
District, Dec. 2003) (on file with author). 
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a rail road right-of-way through a developed albeit underdevel
oped neighborhood."6 

B. NEGOTIATIONS WITH UNION PACIFIC OVER CREEKSIDE 
PROPERTIES 

The perception that the high cost of urban real estate 
would threaten the statutory limit in overall cost of the Day
lighting Project, set at seven million dollars by Section 206 leg
islation, was somewhat mitigated when Salt Lake City entered 
into an agreement with Union Pacific for a donation of 11.5 
acres of land necessary for the Daylighting Project.67 All the 
land necessary for the recreation of City Creek, with the excep
tion of one parcel consisting of less than one-third of an acre, 
historically belongs to either Salt Lake City or to Union Pa
cific. 68 The agreement represents neither a magnanimous ges
ture on the part of the railroad, nor the absence of a problem
atic relationship between the city and Union Pacific. The rela
tionship between the two has been tenuous at best. 

Salt Lake City unsuccessfully sued to stop Union Pacific 
from reopening an unassociated, previously abandoned section 
of tract through an economically challenged residential 
neighborhood at approximately the same time that the city and 
the USACE needed to access railroad property to perform envi
ronmental, geotechnical, and landscape revegetation soil test
ing."9 It was just prior to this that disputes over property own
ership between Salt Lake City and Union Pacific also came to a 
head. The relationship deteriorated to such an extent that the 
two entities broke off routine coordination meetings. 70 This 
challenging relationship may have been responsible for a 
nearly twelve-month delay in gaining access to the railroad 
property in the proposed right-of-way for City Creek. This de-

66 One indication of the blight in the area is the designation of part ofthe area as 
a redevelopment target area. State law requires blighted conditions as a prerequisite 
for such designation. 

67 See SLC Contract no. 08-1-04-0319, Sec. 2.b. (Recorded 7 April 2004). 
68 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop

ment Agency (September 2004). 
69 See Salt Lake City Corporation u. Union Pacific railroad Company,02:01-CV-

655ST US District Court, District of Utah. 
70 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop

ment Agency. (September 2004). 

13

Love: Salt Lake's City Creek

Published by Digital Commons: The Legal Scholarship Repository @ Golden Gate University School of Law, 2005



356 GOLDEN GATE UNIVERSITY LAW REVIEW [Vol. 35 

lay may have far reaching impacts on the reality of the Day
lighting Project. 

The agreement by Union Pacific to deed the necessary 
property for the Daylighting Project to Salt Lake City proves 
pragmatic for a couple of reasons. Grant's Tower in downtown 
Salt Lake City is a well know section of tract that separates the 
point of daylighting of the creek from the Olympic Fountain in 
the Gateway development.71 This section of track has repre
sented a major bottleneck in transcontinental railroad travel 
for more than a century. 72 Grant's Tower contains the switch
ing gear that allows the continuity of travel north, south, and 
west on mainlines through the area.73 The configuration of that 
curved section of tract is such that trains must slow to a maxi
mum often miles per hour to traverse the area.74 

The agreement for the deeding of the necessary property to 
Salt Lake City also calls for the city's assistance both politically 
and monetarily in straightening these major curves. The ge
ometry of the new curve would preclude the use of the Folsom 
Street rail line and allow speeds of forty miles per hour 
through what is now a bottleneck. The Folsom Street line, 
which would no longer have any value for train travel, encom
passes 11.5 acres of right-of-way needed for the daylighting of 
City Creek.75 

Additionally, the ninety-nine year lease for railroad use of 
the city-owned right of way for the Folsom Street rail line and 
most other lines through the city expired in 1999.76 In prepara
tion for reissuing the lease, the city's property manager com
missioned a title search on the property. The title company 
could not locate original deeds transferring property to the rail
roads, and found one instance where the railroad actually sold 

71 Telephone Interview with Steven McClaws, Director of Engineering Services 
Commercial Facilities, Union Pacific Rail Road (July 2001). According to Mr. McClaws, 
the section of track that forms a bottleneck in transcontinental rail travel is known as 
the Grant Tower area because it houses railroad switching gear that controls major 
east-west, north-south rail traffic through Salt Lake City. The block house which now 
encloses the electronic switching gear was once a control tower staffed 24 - 7. 

72 See [d. 
73 See [d. 
7. See [d. 
75 See SLC Contract no. 08-1-04-0319, Sec. 2.b. (Recorded 7 April 2004). 
7. Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop

ment Agency. (September 2004). 
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city-owned property to a third party.77 The deeding of the land 
along the Folsom Street Railroad right-of-way to the city would 
conveniently put an end to the legal wrangling over that prop
ertyownership. 

C. PROJECT FUNDING, STAFFING AND PLANNING DETAILS 

In addition to the delay in conducting the geotechnical and 
environmental soils testing of the area, financial matters 
threatened the completion of the Study. All USACE Section 
206 projects without completed feasibility studies were con
ducted with funds from a continuing resolution passed by Con
gress in October 2003 for the fiscal year beginning in October 
2003.78 In early February 2004, the USACE fiscal year budget 
appropriations for 2004 were announced. The amount funded 
for incomplete Section 206 projects was woefully insufficient." 
The USACE notified Salt Lake City in early February 2004 
that funds for the completion of the Study were unavailable."o 
The Section 206 feasibility project was once again halted.81 As 
of this writing, no funds for the completion of the Study have 
been allocated. The Study is two-thirds complete, and will re
quire an additional $100,000 to complete."' Salt Lake City is 
addressing this situation with Utah's congressional delega
tion."" 

The allocation of funds is not the only threatening factor. 
Once the funds are reallocated, the work on the Study will con
tinue. Historically, the turnover of personnel in the USACE, 
Sacramento District has adversely affected the Daylighting 
Project because new members of the team require time to fa
miliarize themselves with the Daylighting Project. Often, the 
remaining members of the team have had to rehash previous 
assumptions, combat reoccurring objections and misunder
standings, and deal with numerous differences of opinions in 

77 See [d. 
78 Telephone Interview with Bradley Hubbard, Army Corp Project Manager 

(February 2004). 
79 See [d. 
80 See [d. 
B! See [d. 
82 See [d. 
83 See Letter from Ross C. Anderson, Mayor of Salt Lake City, Utah, to Hon. 

Robert Bennett, Utah Senator (Jan. 20, 2005) (on file with author). 
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how best to accomplish the complicated business of ecosystem 
restoration. Occasionally, the personnel turmoil, which has 
included the change of project managers for the city, leads to 
the incorporation of ideas that strengthen the feasibility of the 
Daylighting Project. More often than not, it leads to the re
statement of pervious rationale. This turnover is anticipated to 
have an even more severe impact when the funds are allocated 
for the continuation of the Daylighting Project. The one salient 
exception to personnel turnover has been the USACE local pro
ject engineer, Scott Stoddard, the Intermountain Representa
tive stationed in Bountiful, Utah. His institutional knowledge 
and concern for the Daylighting Project has provided continuity 
in the face of significant personnel changes not only in the 
USACE, but also in the various state and federal agencies in
volved. 

The negative impacts would perhaps be less weighty if the 
specifics of ecosystem restoration were better understood. Any 
miscomprehension of the elements of ecosystem restoration is 
not derived from any lack of attempt at education by the 
USACE. A visit to the USACE library online to call up ecosys
tem restoration yields 447 USACE publications on the subject. 
An engineering pamphlet entitled, Ecosystem Restoration -
Supporting Policy Information, provides the following insight 
on ecosystem restoration: 

Ecosystem Restoration is a primary missions [sic] of the Civil 
Works program. Civil Works ecosystem restoration initia
tives attempt to accomplish a return of natural areas of eco
systems to a close approximation of their conditions prior to 
disturbance, or to less degraded, more natural conditions. In 
some instances a return to pre-disturbance conditions may 
not be feasible. However, partial restoration may be possible, 
with significant and valuable improvements made to de
graded ecological resources. The needs for improving or re
establishing both the structural components and the functions 
of the natural area should be examined. The goal is to par
tially or fully reestablish the attributes of a naturalistic, func
tioning and self-regulating system."· 

.. See www.usace.army.mil. 
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Because of the inordinate number of positive reasons for 
the creation of the Daylighting Project, it is inappropriate to 
focus for too long on the drawbacks. The peer review of the 
Study notes also contains some encouraging information. In 
his review, Scott Miner, the previous Ecosystem Restoration 
Specialist in the Planning Division of the USACE, Sacramento 
District, pointed out a political reason for conducting the Day
lighting Project: 

There is widespread public interest in the restoration of ur
ban creeks for their aesthetic, recreational and educational, 
as well as ecological, benefits (see www.urbancreeks.org for 
example). Successful completion of a high-visibility project 
like City Creek could provide a great deal of positive publicity 
for the Corps, leading to future restoration projects far beyond 
Salt Lake City.85 

The latest draft of the Study notes points to the signifi
cance and utility of the Daylighting Project: "[t]his restoration 
would lead to an increased in the number and diversity of wild
life including small mammals, birds, reptiles, and amphibians. 
Recreation and aesthetics would also be improved. "86 The 
Study notes also point out national and international reasons 
for the Daylighting Project: 

According to the USFWS, the Jordan River (at the down
stream end of City Creek) is a breeding area and an impor
tant stop on the migratory route for neotropical migratory 
songbirds and other species of birds; unfortunately, some of 
these species are now rare or absent on City Creek. Restora
tion of riparian habitat along City Creek would once again 
provide a breeding location and a resting area for migratory 
birds. It would also contribute to regional, national and inter
national efforts to restore riparian and wetland habitats and 
benefit wildlife resources.87 

The Study notes actually address how the restoration of 
City Creek could "make a significant contribution to the Inter-

so E-mail from Scott Miner, Ecosystem Restoration Specialist, USACE, to Scott 
Stoddard (March 17, 2003) (on file with author). 

S6 See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 
Report at para 2.2. 

87 See [d. 
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mountain West Joint Venture's (IWJV) goal to protect, restore, 
and enhance wetlands within its boundaries.ss The IWJV is the 
largest of 11 joint ventures organized in the United States to 
implement the North American Waterfowl Management Plan 
(NAWMP).s9 The NAWMP was created in 1986 by the United 
States, Canada, and Mexico to conserve wetlands and increase 
waterfowl and bird populations.90 The plan was developed in 
response to record low waterfowl populations. Waterfowl are 
the most prominent and economically important group of mi
gratory birds of the North American continent.9J Annually over 
$3 billion is spent to hunt, photograph, observe, or appreciate 
waterfowl species."92 

The Daylighting Project, as it has evolved to date, calls for 
diverting water from the existing culvert to the point of day
lighting just west of a recently completed Brownfields redevel
opment project consisting of an outdoor commercial section 
with ninety shops and restaurants, twelve stories of condo
miniums, a planetarium, convention space, fountains, twelve 
movie theaters, and more than 150 apartments.93 The day
lighted creek would meander approximately 7,900 linear feet in 
a dirt lined open channel approximately three-feet deep, ten
feet wide at the top, and two-feet wide at the bottom.9' The 
proposed channel slope would be 2.7 feet horizontal to one foot 
vertical. The riparian area containing the creek would consist 
of approximately thirteen acres in a strip that varies from 
eighty feet to 150 feet wide as it passes under a major freeway, 
and through an area of the city now in transition.95 Zoning in 
the area is industrial, commercial and residential.96 Land uses 
are generally consistent with zoning; however, the area is 
fraught with enforcement issues. 

AA See Id. 
89 See Id. 
00 See Id. 
91 See Id. 
92 See Id. 
93 See Center for Brownfields Initiatives, EPA Region 8, available at 

http://www.brownfields.comlFeaturelFeature-Awards2003-region8.htm. 
94 See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 

Report at para 3.5.2. 
95 See Id. 
ll6 See Salt Lake City Zoning Map. 
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The Daylighting Project corridor will be re-vegetated with 
native, riparian and upland species.'7 The Daylighting Project 
alignment will follow an existing railroad track that is to be 
realigned approximately 330 feet to the north, adjacent to an 
existing main line track."· A ten-foot wide paved, pedestrian 
and bike trail would also traverse the area serving as a main
tenance road."' This trail would connect downtown Salt Lake 
City with the Jordan River Parkway, a regional trail that con
nects to the Bonneville Shoreline Trail, another recipient of 
Brownfields restoration funds, which, when completed, will run 
the full length of the Salt Lake Valley, from Brigham City to 
Provo Utah, a distance of over 100 miles. loo A planned rails-to
trails, two-mile, project will connect the Jordan River trail to 
yet another regional trail on a previously used railroad running 
from the Salt Lake Valley to Evanston, Wyoming. 101 The trail 
along the proposed stream, in addition to providing alternative 
means of transportation between various far reaching areas of 
the valley and the downtown areas of the Salt Lake City, ac
cording to a fact sheet published by the USACE, South Pacific 
Division, "would allow ecosystem appreciation opportunities to 
site visitors.mo2 

The major objective of the Daylighting Project is the resto
ration of approximately thirteen acres of riparian habitat with 
focus on the creation of emergent, riparian, and upland grasses 
and trees. 103 Local native species would be used for the revege
tation efforts that would provide appropriate habitat and forag
ing opportunities for wildlife, insects and, hopefully, fish. lo. 

Salt Lake City participated in the development of planning ob
jectives upon initiation of the Daylighting Project. These objec
tives are somewhat technical in nature and were designed to 
comply with the stated objectives of the ecosystem restoration 

97 See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 
Report at para. 3.5.2 . 

.. Seeld. 
99 See Id. 

100 Clare Brandt, Communities Access the Bonneville Shoreline Trail, The Trust 
for Public Lands Utah, FalVWinter 2004, at 5. 

101 Author's observation 
102 Section 206 Fact Sheet, South Pacific Division Sacramento District, USACE 

(May 2001). 
103 See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 

Report at para 5.1.1. 
104 See Id. at para. 4.2. 
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authorization legislation. Objectives created with the assis
tance of the community members, addressed later, are de
signed to market the Daylighting Project to a completely differ
ent audience. The following planning objectives for the aquatic 
restoration study were established: 

• Reestablish a portion of the City Creek aquatic and ripar
ian habitat-lost a century ago-between the regionally sig
nificant Jordan River and downtown Salt Lake City; 

• Create aquatic and terrestrial habitat with associated 
wildlife values to target feeding and cover for migratory birds. 
The habitat will potentially include emergent marsh, riparian 
forest, and upland native grasslands. Plants will provide a 
diverse structure to provide foraging opportunities for various 
guilds of birds such as fruits and seeds, insect and fish. Land
scaping will provide shade in order to moderate water tem
peratures; 

• Landscape with low water use plants, using native species 
where feasible to serve as a model for low water use; 

• Provide environmental education and stewardship oppor
tunities in Salt Lake City; 

• Increase vegetative open space to improve esthetic values 
for nearby residents and businesses and preview a connection 
to regional green space areas; 

• Reestablish the surface connection between City Creek 
and the Jordan River; 

• Establish multi-use trai1/maintenance access; 

• Evaluate the potential for an urban fishery 

• Evaluate the potential for improving storm water runoff 
quality before it enters the creek (wetlands, runoff controls, or 
pretreatment options); 

• Mitigate the local urban heat island effect.'os 

'05 See Jd.at para. 3.1. 
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Federal law and USACE regulations dictate the criteria for 
aquatic restoration planning. lOB Those applicable to the Day
lighting Project are listed in the Study notes: 

• Alternatives considered in detail should be feasible. The 
total quantitative and non-quantitative beneficial ecosystem 
effects exceed the total short-term effects associated with con
struction; 

• Benefits and costs should be expressed in comparable 
terms as completely as possible. Evaluation of alternatives 
should be based on the same price level, interest rate, and 
project/economic life; 

• Detrimental environmental effects should be avoided; 

• Historical, archeological, and other cultural resources 
should be preserved; 

• Consideration should be given to the safety, health, and 
social well being of the affected communities (flooding, mos
quitoes, odors, etc); 

• Displacement of residents should be avoided; 

• Effects of local income, employment, business and indus
trial activity, and population distribution should be consid
ered; 

• Plans need to be workable within the constraints of pre
sent and potential government structure, function, relation
ships, and associations in the study area; 

• The period of analysis for this study is considered to be 
fifty years. This period includes the time required for the 
Daylighting Project to be implemented. The actual base year 
will depend on the timing of authorization and funding for the 
Daylighting Project. I07 

106 CECW Regulation No. 1165-2-501, Water Resources Policies and Autlwrities 
Civil Works Ecosystem Restoration Policy, Depart ofthe U.S. Army Corps of Engineers, 
Washington, D.C. 2314-1000, (Sept. 30 1999). 

107 See City Creek Section 206 Aquatic Ecosystem Restoration Detailed Project 
Report at para 3.2. 
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Cost-benefit relationships involving intangibles such as 
the quality of habitat are generally problematic. The USACE 
guidance addresses that by recognizing its subjective nature 
and encouraging the development of experience and use of pro
fessional judgment in making the analysis. 108 Habitat values 
are assigned various elements of the ecosystem plan based 
upon their benefit and harmonious fit with other elements as 
well as their completeness, effectiveness, efficiency and accept
ability.109 Cost effectiveness is also listed by the USACE guid
ance as a major player in this analysis: 

An ecosystem restoration plan should represent a cost effec
tive means of addressing the restoration problem or opportu
nity. It should be determined that a plan's restoration out
puts cannot be produced more cost effectively by another al
ternative plan. Cost effectiveness analysis is performed to 
identify least cost plans for producing alternative levels of en
vironmental outputs expressed in non-monetary terms. In
cremental cost analysis identifies changes in costs for increas
ing levels of environmental output. It is used to help assess 
whether it is worthwhile to incur additional costs in order to 
gain increased environmental outputs."O 

As mentioned previously, approximately one-third of the 
Daylighting Project area falls in the Gateway Brownfields 
Showcase Area. This bodes well for the Daylighting Project. 
The daylighting of City Creek is found in various briefings and 
poster displays at national and international Brownfields con
ferences. III Scott Stoddard, the Intermountain representative 
of the USACE, stationed in Bountiful, Utah, presented a brief
ing on the Daylighting Project at the first National Ecosystem 
Restoration Conference held in Orlando in December 2004.112 

Since it is associated with a Brownfields pilot/showcase project 

lOS CECW Regulation No. 1165-2-502, Water resources Policies and Authorities 
Ecosystem Restoration· Supporting Policy Information, Depart of the Army U.S. Army 
Corps of Engineers, Washington, D.C. 2314-1000,30 September 1999 p24 

109 See Id. p 16 
llO CECW Regulation No. 1165-2-502, Water resources Policies and Authorities 

Ecosystem Restoration· Supporting Policy Information, Depart of the Army U.S. Army 
Corps of Engineers, Washington, D.C. 2314-1000, 30 September 1999 p23 

III Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop
ment Agency. (September 2004). 

ll2 See PowerPoint presentation by Scott Stoddard & Ron Love, Buried Beneath 
Downtown: Daylighting Salt Lake City's City Creek (on me with author). 
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of considerable magnitude, it is featured prominently at 
Brownfields events. This association has economic benefits as 
well. Brownfields funds were authorized for some of the envi
ronmental and geotechnical and revegetation soil testing re
quired by the Study.lI3 The Gateway Brownfields area is also 
one of the Salt Lake City Redevelopment Agency ("RDA") des
ignated target areas. lI4 The RDA has budgeted nearly 
$1,000,000 to the Daylighting Project, once it is approved for 
design.lI5 

The geotechnical and landscape/revegetation soil testing 
was completed under contract with the USACE in December 
2002."6 The testing done by MSE Millennium Science & Engi
neering, Inc. included soil testing and sampling at seven loca
tions along the proposed 1.5 mile City Creek alignment. ll7 Salt 
Lake City furnished the surveyors, drilling equipment, equip
ment operators and trucks to remove the investigation-derived 
waste from the site. 118 Utah regulations do not permit the re
moval of investigation-derived waste from a sampling site until 
a laboratory analysis is completed. 119 The analysis is a process 
requiring days even when expediting fees of an additional one 
hundred percent are paid. Prior to the submission of the access 
application by Salt Lake City, the railroad had a policy consis
tent with Utah state regulations.'2o Apparently as a result of 
the access application, the railroad changed its national policy, 
and now requires the immediate removal of investigative
derived waste from sampling sites on its property upon comple-

113 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop
ment Agency. (September 2004). 

114 See Id. 
115 The RDA set aside $900,000 for the development of the Project. The RDA also 

provided funding toward a Rail Relocation Study and funding to augment the funds 
available from the Army Corps for the geotechnical and environmental studies of that 
portion of the Project that falls within the redevelopment target area. See US EPA 
Cooperative Agreement, Aug. 22, 2000. 

116 See Draft Interim Environmental Sampling and Analysis Report for the City 
Creek Dayiighting Project, Salt lake City, Utah MSE Millennium Science & Engineer
ing, Inc., Mar. 3, 2003. 

117 See Id. 
118 See Id. 
119 See Letter from author Re: Request for Authority to Remove Incidental De

rived Waste (lDW) from Proposed Sampling of UPRR Property Prior to Laboratory 
Analysis. (19 November 2001) and response, letter from Dennis R. Downs, same subject 
(17 December, 2001) (on file with author) 

120 See Letter from Bill Ince, Contracts Representative - Real Estate, Folder No. 
02049-59 UPRR (22 October, 2002) (on file with author) 
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tion of the sampling.l21 Salt Lake City was required to get an 
exception to the regulation from the Utah Department of Envi
ronmental Quality, further delaying the sampling. i22 Drilling 
activities were screened with an organic vapor monitor to de
tect any organic vapors.103 None were detected.104 Percolation 
test were conducted at all seven sites. A total of fourteen land
scape/re-vegetation samples were collected and sent to the Soil 
and Plant Laboratory of Orange, California, for analysis. i25 A 
greenhouse growth test was conducted to measure the steri
lants in the soil and to provide guidance on the type of plants 
and planting methodology.i2B 

Brownfields money was also used to fund a portion of the 
environmental sampling and analysis along the proposed day
lighting right-of-way.127 In December 2003, five surface soil 
samples, six subsurface soil samples, and three groundwater 
samples were collected at eleven locations in the Daylighting 
Project area.12B Surface samples were collected from within the 
first two inches of soil, subsurface samples within two feet of 
the surface, and groundwater samples were taken from the up
per aquifer at approximately nine feet below the surface. 129 

The Daylighting Project area is bounded by three Super
fund sites, any of which may have impacted the area.130 The 
results of surface soil sampling show that, "With the exception 
of arsenic, metals concentrations were below USEPA Region 3 
RBCl31 for soils at industrial sites. Arsenic concentrations ex-

121 See Letter from Norm Siler, Manager, Site Remediation UPRR (Oct. 31, 2001) 
(on file with author) 

122 This is another example of the poor relationship that existed between Salt 
Lake City and the railroad. The situation is vastly improved today. 

123 See Draft Interim Environmental Sampling and Analysis Report for the City 
Creek Daylighting Project, Salt lake City, Utah MSE Millennium Science & Engineer
ing, Inc., Mar. 3, 2003, at 5. 

124 See Id. 
125 See Geotechnical And Landscape I Revegetation Soil Testing Report, City Creek 

Sec. 206 Environmental Restoration Contract No. DACW05-01-P-0166, Feb. 28, 2003, 
at 4-5. 

126 See Id. 
127 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop

ment Agency. (September 2004). 
126 See Draft Interim Environmental Sampling and Analysis Report for the City 

Creek Daylighting Project, Salt lake City, Utah at 4. 
129 See Id. 
l:>J See Id. at 2-3. 
131 Risk Based Concentrations defme acceptable levels of concentrations of certain 

analytes based upon exposure limits 
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ceeded the Region 3 RBCs in all surface soil samples.m32 Sub
surface soil samples showed no cause for concern since, "[w]ith 
the exception of arsenic, metals concentrations were also below 
USEPA Region 3 RBCs for soils at industrial sites. Arsenic 
concentrations exceeded the Region 3 RBCs in all subsurface 
samples."133 Experience shows that "naturally occurring arse
nic concentrations in soils throughout the Salt Lake Valley are 
generally high and often exceed the RBC.m34 Ground water 
analysis "conducted for this assessment did not indicate envi
ronmental impacts that would warrant additional action.'''3. In 
general, the limited environmental sampling that was con
ducted gave no indication that environmental contaminates in 
the soil or groundwater along the proposed right of way would 
have a negative impact on the Daylighting Project. 136 

The RDA also joined with Union Pacific to fund a study to 
determine the scope of work required and estimated costs to 
move the Folsom Street rail line to the north adjacent to an 
existing east-west mainline. 137 As a result of the intersecting 
rail lines in the area, there is a significant amount of signaliza
tion that must be replaced in order to move the Folsom Street 
line. The estimated cost, which includes the straightening of a 
major bottleneck in the area, is $50,000,000.138 The city has 
teamed up with Union Pacific in an attempt to acquire federal 
transit funds to assist with the cost. 139 Upon completion of the 
rail straitening and movement of the rail line, Union Pacific 
has agreed to donate the existing right-of-way to the city for 
the Daylighting Project.140 

The science of ecological restoration is slowly being per
fected at various levels nationwide. The more that we under-

132 See Draft Interim Environmental Sampling and Analysis Report for the City 
Creek Daylighting Project, Salt lake City, Utah at 4. 

133 See [d. at 10. 
134 See Id. at 9. 
133 See Id. at 12. 
136 See [d. 
137 Interview with Valda E Tarbet, Deputy Director Salt Lake City Redevelop

ment Agency. (September 2004). 
138 Telephone Conversation between author and Steven McClaws, Director of 

Engineering Services Commercial Facilities, Union Pacific Railroad (July 2001). 
139 Telephone Conversation between author and D.J. Baxter, Senior Advisor, 

Office of the Mayor, Salt Lake City corporation (10 November 2004) 
1<" This agreement was predicated on the assistance of SLC in acquiring federal 

funds for the relocation of the rail line and is set to expire on September 30, 2007 
unless funding is identified for rail relocation by that date. 
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stand about how ecosystems functioned in the past, the better 
we will become at restoring them. Often, as is the case with 
this section of City Creek, the ecosystem must be completely 
restructured because of natural or manufactured events that 
wipe them out.14l Restoring ecosystems requires the harmonious 
work of various disciplines; biologists, engineers, zoologists, 
and arborists. The Daylighting Project has drawn together 
these and other disciplines. A properly constructed riparian 
system is one that will perpetuate itself. 142 The ecosystem will 
become dynamic as the stream naturally erodes and deposits 
sediment that contributes to the buildup of natural flora, which 
in turn provides homes for various fauna.'43 Since Utah has 
long been considered the second driest state in The Union,I'4 the 
reestablishment of any riparian habitat should have a critical 
effect on all species that rely on such habitat. 

To ensure the permanence of the work, Salt Lake City will 
be responsible of the operation, maintenance, repair, rehabili
tation and replacement of various elements as necessary."5 In 
its application process with the USACE, the city has declared 
its capability and willingness to do this, and is prepared to sign 
the required Project Cooperation Agreement with the 
USACE.146 That agreement will be signed upon the completion 
and appropriate findings of the Study. I.' The agreement speci
fies the cost sharing for the design and construction, 65% fed
eral and 35% local, and the operational and maintenance re
quirements for the completed Daylighting Project."8 

Because the restoration is designed as a permanent fixture 
on the landscape of the city, present and future resources must 

141 See generally Robert Askins, Restoring North America's Birds 2234-39 (New 
Haven Yale University Press) (2000). 

142 CECW Regulation No. 1165-2-502, Water resources Policies and Authorities 
Ecosystem Restoration - Supporting Policy Information, Depart of the Army U.S. Army 
Corps of Engineers, Washington, D.C. 2314-1000, 30 September 1999 p24 

143 See Ann Riley, Restoring Streams in Cities, A guide for Planners, Policymakers, 
and Citizens (Island Press 1998) p97 

144 See Edward Espenshade Jr. Ed. Rand McNally Goode's World Atlas, 17 Edi
tion (Rand McNally & Company 1996) p 120 

145 CECW Regulation No. 1165-2-501, Water resources Policies and Authorities 
Civil Works Ecosystem Restoration Policy, Depart of the Army U.S. Army Corps of 
Engineers, Washington, D.C. 2314-1000, 30 September 1999 

146 See USACE Draft Model Project Cooperation Agreement (December 2002) 
Article II - Obligations of the Government and the Non-Federal Sponsor 

147 See Id. 
148 See Id. 
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be committed for the operation and maintenance of the ecosys
tem. This commitment demands citizen input into the entire 
process. Salt Lake City applied for and received a grant from 
the federal URRI for citizen outreach associated with this eco
system restoration. l49 The URRI is a joint initiative of the EPA 
and the USACE created in the summer of 2002 by the signing 
of a memorandum of understating ("2002 MOU").'50 The URRI 
was created to ensure a concerted effort of the two agencies 
toward remedial water quality and environmental restoration 
of urban rivers and streams. The URRI has provided grants 
for eight pilot projects nationwide. '5' 

v. THE URBAN RIVERS RESTORATION INITIATIVE 

The Water Resources Development Act of 1992 (the Clean 
Water Act) contained a Congressional Directive to the EPA to 
develop a comprehensive assessment of chemical contaminants 
in waters throughout the United States.'52 The resulting report 
revealed contamination in major watersheds throughout the 
country. According to Dr. Jonathan Deason of George Washing
ton University, 

In response to this situation, a group of experts in water re
sources planning and management is proposing a new coop
erative program to restore rivers affected by contaminated 
sediments in the U.S. Congress. This new approach, entitled 
the Urban Rivers Restoration Initiative, envisions an urban 
industrial river restoration initiative for the U.S. army Corps 
of Engineers, working in conjunction with the Environmental 

149 See Restoration of Degraded Urban Rivers, Memorandum of Understanding 
between the U.S. Environmental Protection Agency and the U.S. Department of the 
Army (July 2, 2002), available at 
http://www.epa.gov/swerrimsllandrevitalizationldownloadlepa-
usace_ urban_water _mou. pdf. 

'50 See Restoration of Degraded Urban Rivers, Memorandum of Understanding 
between the U.S. Environmental Protection Agency and the U.S. Department of the 
Army (July 2, 2002), available at 
http://www.epa.gov/swerrimsllandrevitalizationldownloadlepa-
usace_ urban_water _mou. pdf. 

15l Jonathan Deason, Ph.D, P.E., Urban River Restoration Initiative: Key to 
Brownfields Redevelopment Success in Urban River Corridors, Sept. 2001, at 2, avail
able at http://www.gwu.edul-eemnewslspring2001-
imageslPDFV ersionofBF2000Paper. pdf. 

152 See EPA, Region 5 Water, available at 
http://www.epa.gov/region5/water/cwa.htm. 
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Protection Agency and other appropriate federal, state and lo
cal agencies, to be implemented through the standard civil 
works project development process. 153 

The Clean Water Act brought a new awareness of the ru
ination of the rivers, lakes and streams in the United States. 
The correction of the damage done during and as a result of the 
industrial revolution in this country was finally initiated. This 
nation has long had the technology, and now has the will to 
correct the insults done in the past. In the case of City Creek 
in Salt Lake City, this means the daylighting of a portion of a 
previously pristine mountain stream encapsulated so that the 
area could be used for industrial purposes. In fact, a steel fab
rication plant, plating operation, coal gasification plant, and 
two power generation plants were placed in the urban area 
where the stream previously ran.154 As Dr. Deason pointed out, 

Under this urban river restoration concept the Army Corps 
would conduct cooperative project planning and development 
processes, in conjunction with state and local agencies and 
other stakeholders, to identify and apply the most feasible 
technical solutions to achieve environmental restoration eco
nomic revitalization in degraded river corridors. Feasible res
toration projects would require project specific authorization 
before implementation. ISS 

The new initiative has strong synergy with several current 
major federal initiatives including the Brownfields redevelop
ment initiative, the total maximum daily load initiative,156 the 
natural resource damage assessment and restoration program, 
new ecosystem restoration and protection, and aquatic ecosys
tem restoration authorities provided to the USACE in recent 
Water Resources Development Acts.'''s, Article III of the 2002 
MOU defines the scope of the program: 

153 See Deason at 2. 
I .. See Tony Kitter, Geologist USACE Env Eng Branch Memorandum for: Guy 

Brown, CESPK-PM-C City Creek Field Work 02/07/00 -02/11/00 (February 2000). 
155 See Deason at 2. 
166 According to UPA Region 10 fact sheet on the subject, total maximum daily 

load (TMLD) is a tool for implementing water quality standards and is based on a 
relationship between pollution sources and in-stream water quality conditions. 

15' See Deason at 2. 
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In order to begin an evaluation of this urban rivers coopera
tive approach it is proposed that eight demonstration pilot 
projects be announced and undertaken during the next 12 
months. The pilot projects will include, but not be limited to, 
projects for water quality improvement, contaminated sedi
ment removal and remediation and riparian habitat restora
tion.'·B 

The eight pilot projects that were selected In addition to 
the Daylighting Project, are listed below:'59 

1. The Anacostia River in the District of Columbia and Mary
land is a Brownfields, fresh water restoration project. 

2. Blackstone-Woonasquatucket Rivers in Rhode Island and 
Massachusetts project to clean up contaminates "threatening 
human health, wildlife, fish habitats and recreational fish
ing."'60 

3. Elizabeth River in Virginia is "contaminated by heavy 
metals from military and industrial sources that pose threats 
to human health and wildlife." 

4. Tres Rios in Arizona is a riparian habitat restoration pro
ject.'6' 

5. Passaic River in New Jersey includes a 17 mile stretch of 
river encompassing 4 counties. This project stresses inter
governmental and private agency coordination.'6' 

6. Gowanus Canal and Bay in New York "includes approxi
mately 130 acres of open water" that is impacted by "sewer 
outfalls."163 

... See Restoration of Degraded Urban Rivers, Memorandum of Understanding 
between the U.S. Environmental Protection Agency and the U.S. Department of the 
Army (July 2, 2002), available at 
http://www.epa.gov/swerrims/landrevitalizationldownloadiepa-
usace_urban_ water _mou. pdf. 

159 See EPA, Restoring Urban Rivers, available at 
http://www.epa.gov/oswer/landrevitalizationldownloadiurri_brochure.pdf. 

'60 See Id. 
161 See Id. 
162 See Id. 
163 See Id. 
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7. Fourche Creek in Arkansas is "located within an EPA 
Brownfields Assessment Demonstration Pilot"l64 

All eight of the pilot projects stress partnership formation 
among various government, not-for profit, and for-profit enti
ties with the goal of mitigating environmental insults and re
storing urban waterways to less contaminated states. At the 
National URRI Conference in Salt Lake City in June 2003, it 
was announced that no new pilot projects would be selected 
under the 2002 MOU set to expire in June 2004.165 The joint 
efforts and resources of EPA and the USACE would be focused 
on existing pilot projects. 166 Ultimately this benefited the Day
lighting Project because additional funds were provided to en
hance the activities under the URRI Pilot Program. 167 

The 2002 MOU is careful to use the disclaimer that noth
ing in the agreement will not change any statutory or regula
tory obligations: 

This agreement establishes a mechanism of cooperation and 
coordination, and expresses the intent of the signatory agen
cies to work together to resolve any conflicts using, as appro
priate, consensus building and collaborative decision-making 
to find common ground and identify practical solutions. Suc
cess of this agreement will be evidenced by the efficient ac
complishment of each agency's statutory requirements within 
areas of mutual concern in a timely manner and by minimiz
ing misunderstandings, and duplication of effort.16s 

The initial memorandum of understanding was established 
with an end date of June 2004.169 At the time of this writing, a 

164 See [d. 
165 Remarks Jane Merger, USACE HQ2, at Urban Rivers Forum Meeting June 22 

and 23, 2004 Salt Lake City, Utah (June 2004) 
166 [d. 
167 The URRI Coordinator for EPA Denver reported the addition of $50,000.00, 

thereby doubling the money committed to the Euclid SAMP. Telephone Interview with 
Judith McCulley, URRI Coordinator, EPA Denver (Nov. 2004). 

168 See EPA, Memorandum of Understanding, available at 
http://www.epa.gov/swerrims/landrevitalization/download/epa-
usace_ urban_water _mou. pdf. 

169 See Restoration of Degraded Urban Rivers, Memorandum of Understanding 
between the U.S. Environmental Protection Agency and the U.S. Department of the 
Army (July 2, 2002), available at 
http://www.epa.gov/swerrims/landrevitalization/download/epa
usace_urban_water_mou.pdf. 
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new memorandum of understanding, which would allow the 
extension of the URRI program through October 2005, had 
been forwarded for signatures. 170 

VI. CITIZEN OUTREACH AND THE SMALL AREA MAsTER PLAN l7l 

As a result of the link to the Gateway Brownfields project, 
there was considerable interest in City Creek day lighting at 
EPA Denver. This, coupled with the Study by the USACE, lead 
to an invitation for Salt Lake City to apply for a pilot grant. 
Upon submission of the application outlining the necessity for 
the grant and explaining how the grant would be used, the 
Daylighting Project was accepted as a pilot. 172 The following 
excerpts from the grant application explain how the fund will 
be used for community outreach: 

Salt Lake City intends to use the funds for community out
reach and the development of a Small Area Master Plan 
(SAMP). The SAMP will bring a number of players from lo
cal, federal and state agencies, the community, businesses 
owners, and property owners, and other interested parties to
gether to formulate a plan that will set the tone for the 
growth and development of the area once the creek is day
lighted and allow the community input into the design and 
planning of the day lighted creek. 

The planning area consists of approximately 140 acres cur
rently crisscrossed by rail road tracks, with a mixture of resi
dential, industrial and commercial [usesl. The SAMP will 
provide a series of integrated recommendations for business 
and residential land uses, recreation uses, and multi-modal 
transportation needs in an area that has been in transition 
for many years. 

170 E.mail from Beverley Getzen Chief, Office of Environmental Policy USACE to 
author (Dec. 2004) (on file with author). 

171 Salt Lake City uses master plans for planning large areas of the City and 
SAMPs to do detailed planning focused on smaller areas. 

172 See Restoration of Degraded Urban Rivers, Memorandum of Understanding 
between the U.S. Environmental Protection Agency and the U.S. Department of the 
Army (July 2, 2002), available at 
http://www.epa.gov/swerrims/landrevitalizationldownload/epa
usace_urban_water_mou.pdf. 
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The Daylighting of City Creek will restore an aquatic uses in 
the area, provide native plant and animal habitat, and pro
vide recreation opportunities that do not now exist in an area 
that shows sever signs of blight. 

Anticipated measures of success: Salt Lake City has em
braced the concept of Sustainable Development in its master 
planning, and land use policies. The benefits of this project 
will be measured in the reduction of crime in the area, by the 
expansion of riparian habitat, and by the economic benefits 
including the revitalization of an area in transition.173 

Using the URRI pilot grant, Salt Lake City was able to di
rect the efforts of a firm under contract with EPA Denver to
ward the development of this SAMP.174 The initial concept was 
addressed at an open house held in the target area.175 The re
sponse to the open house in terms of citizens, mainly residents 
and business owners in the neighborhood, was quite unex
pected. Twenty individuals signed up to participate as working 
group members or steering committing members.176 At subse
quent meetings, that interest has remained high, and citizen 
participation has exceeded the expectations of city planners.177 

The development of the SAMP is on schedule with presenta
tions anticipated to the City Planning Commission in the 
spring of 2005. 

173 URRI grant application submitted by Salt Lake City, Utah to EPA Denver 
(Aug. 2003). 

174 See Superfund Technical Assessment and Response Team -2 US EPA Contract 
No. 68-W-00-118, Euclid Small Area Master Plan URS Operating Services, Inc. (De
cember 2004) 

175 Salt Lake City Planning Division held an initial meeting to announce the 
undertaking of a comprehensive review of the Euclid Neighborhood on 27 May 2004 at 
the City Front Apartment's Lobby, 631 West North Temple Street, Salt Lake City, 
Utah 

176 The acknowledgement page of the January 5 draft of the SAMP prepared by 
Mark Reese of URS in Denver lists twenty-six members of the Euclid neighborhood as 
contributing to the development of the draft. 

177 The author has been involved in the development of a significant number of 
master plans for various areas of Salt Lake City over the past seventeen years. A 
prime example is the Master Plan for the eastern half of Salt Lake City, which the 
author was involved in the development of from 1997 to 2004. One of the biggest chal
lenges faced was getting consistent community involvement. A maximum of ten com
munity folks remained involved in the process through the City Planning Commission 
presentation. In the author's experience, this is normal. The sustained involvement of 
a significant number of individual property and business owners and managers for the 
Euclid SAMP is highly unusual. 
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VII. CONCLUSION 

After six years of active work on the Daylighting Project, 
City Creek remains entombed, and its daylighting still only a 
plan. Design will not officially take place until the completion 
of the Study if the Daylighting Project remains on the active 
list with the USACE, Sacramento District. Because of that 
probability, Salt Lake City has not explored other sources of 
funding. Under the USACE program, the daylighting would 
take place in a well-structured environment that would expand 
the riparian lands in the area creating a significant impact on 
riparian flora and fauna. Should other funding be arranged 
and the Daylighting Project move forward without the USACE 
assistance, the results may be vastly different. Citizens in the 
area have not completely embraced the concept of a natural 
riparian strip through their neighborhood, mainly because of a 
distrust for the unknown. 

A river walk, such as the one that has brought so much at
tention and praise to San Antonio, is a concept that is much 
better known and therefore, embraced by the citizens of the 
area. If the Daylighting Project is to go forward under the Sec
tion 206 process, funds must be released for the completion of 
the Study, the design, and the construction of the Daylighting 
Project. Given the current diversion of Section 206 funding to a 
war on foreign soil, there is no way to predict when or if the 
Daylighting Project will continue. 

In hindsight, congressional intervention employed early on 
would most likely have ensured a more continuous process 
leading to the establishment of a riparian ecosystem. Congres
sional intervention in the form of encouragement of the comple
tion of the Daylighting Project, or in the earmarking of the nec
essary funds has not been ruled out. Salt Lake City Mayor, 
Ross Anderson, in a letter to Senator Bennett, asked for the 
Senator's assistance to arrange the necessary funding for the 
completion ofthe Study.17s 

Involving and sustaining the involvement of as many 
groups, individuals, and agencies as possible is one way to en
sure continued attention to a project such as this. Non-

178 See Letter from Ross C. Anderson, Mayor of Salt Lake City, Utah, to Hon. 
Robert Bennett, Utah Senator (Jan. 20, 2005) (on file with author). 
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governmental agencies such as Ducks Unlimited and the Trust 
for Public Lands have been a huge help in maintaining a high 
level of interest in the Daylighting Project. The networking 
performed by local members of these organizations has raised 
the Daylighting Project to nation wide attention. Networking 
with like-minded individuals throughout the country is also an 
excellent source of ideas on how to proceed with projects such 
as this one. 

The author has given guided tours to environmental 
groups, elected officials at various levels, members of national 
organizations such as the League of Cities and Towns, and a 
significant number of press people in all mediums. The Salt 
Lake City Office of Community Affairs and the City's Public 
Information Officer are kept advised of the status of the Day
lighting Project and understand that the project manager will 
be available to anyone or any group that may assist in gE)tting 
this project completed. 

The grant from the URRI, with its focus on the future of 
the area once the Daylighting Project is completed, should have 
a positive effect on the Daylighting Project as the SAMP goes 
through the various reviews necessary for its adoption by the 
City Council. This process will also ensure that the City's 
Planning Division, the Planning Commission, and the City 
Council will all become much more familiar with the Daylight
ing Project and should gain a solid understanding of the wishes 
of the community. This type of exposure by city leaders can 
only have a positive effect on the outcome of the Daylighting 
Project. 

Since the URRI has agreed to double the funds available to 
the SAMP development, planners are looking into the devel
opment of a virtual tour of the area. Such a tour would be in 
the form of a computer-enhanced video that would show the 
Daylighting Project as envisioned. This type of video would 
replace a three dimensional table model and could be used in 
various briefings to garner continual or additional support for 
the Daylighting Project. 

The publicity given this proposed Daylighting Project at lo
cal, state and national levels has had a very positive effect and, 
coupled with the donation of the necessary land to the city by 
the railroad, will hopefully lead to the eventual daylighting of 
this stream entombed for the past century. 
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